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DALLASTOWN-YOE WATER AUTHORITY
AGENDA

September 8, 2021 7pm

MEETING CALLED TO ORDER

PLEDGE OF ALLEGIANCE

ACTION ON 8/11/2021 MEETING MINUTES

VISITORS

ENGINEER’S REPORT

Work has started at Denton. Johnston and Pittsburg have both mobilized. Erosion control measures
have been installed, topsoil stripped, one leg so far being prepared to be temporarily supported. Cell
companies getting their temporary facilities installed.

Pittsburgh Tank has submitted their 1% payment request. I’m recommending we pay them
$103,120.74. This payment would be for their performance bond and payment bonds, half their
engineering design and submittals, and mobilization of foundation crew including transportation,
delivery of rental equipment and setting up the sight.

The cell companies are trying to get their temporary facilities up and running by the original requested
date, 9/10/21. Verizon feels they can meet the date. T-Mobile.//Shentel is trying but they say they
cannot meet the date due to issues getting permitting from York Township and just physically
constructing their temporally pole. The tank raising construction project is progressing first with
foundation work for two opposite legs that don’t involve the cell equipment. The next two legs to be
worked on will include some cell equipment. The cell companies were updated that the second set of
legs to be worked on may not start until 9/17, due to the recent weather, etc. At this point the cell
companies have been asked to do the best they can to do accommaodate our project and they appear
that they are doing just that.

Other

SOLICITOR’S REPORT

Park St water tank/ATT
Minutes on this years’ annual meeting with Red Lion that was on July 13, 2022
Other

MANAGER’S REPORT

Tank Level Report
Master Meter Reads
Other



VIl ANY OTHER BUSINESS TO COME TO THE ATTENTION OF THE AUTHORITY

IX APPROVAL OF BILLS

X APPROVAL OF FINANCIAL STATEMENTS

Xl EXECUTIVE SESSION - PERSONNEL

X1l ADJOURNMENT



